

1 BILL NO. S-86-12-09

2 SPECIAL ORDINANCE NO. S-214-86

3 AN ORDINANCE approving Change Order
4 No. 1 for Wallen Road/Coldwater
5 Rd. Offsite - Water Contract 86-XP-4,
6 with Scheidleman Excavating, Inc.,
7 in connection with the Board of
8 Public Works and Safety of the
9 City of Fort Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 for Wallen Road/Cold-
13 water Rd. Offsite - Water Contract 86-XP-4, with Scheidleman
14 Excavating, Inc., in connection with the Board of Public Works
15 and Safety, for:


16 this Change Order is necessary
17 because bore of water main under
18 Coldwater Road was added as per
19 requirement of Allen County High-
20 way Department after bidding;

21 involving a net increase of Ten Thousand Nine Hundred Eight and
22 15/100 Dollars (\$10,908.15), all as more particularly set forth
23 in the specifications, and which is on file with the Office of
24 the Board of Public Works and Safety and is by reference incorporated
25 herein, made a part hereof, and is hereby in all things ratified,
26 confirmed and approved.

27 SECTION 2. That this Ordinance shall be in full force
28 and effect from and after its passage and any and all necessary
29 approval by the Mayor.

30 
31 Councilmember

32 APPROVED AS TO FORM
AND LEGALITY

33 
34 Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Burns
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee City Attorney (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ M., E.

DATE: 12-9-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns
seconded by Stier, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u> </u>	<u> </u>	<u>1</u>	<u> </u>
<u>BRADBURY</u>	<u> </u>	<u> </u>	<u> </u>	<u>✓</u>	<u> </u>
<u>BURNS</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>HENRY</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>REDD</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>✓</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 12-23-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-214-86
on the 22nd day of December, 1986,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 26th day of December, 1986,
at the hour of 11:00 o'clock A .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of December,
1986, at the hour of 11:00 o'clock A .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

Change Order No. 1
Project No. ---
Name of Project WALLEN ROAD/COLDWATER RD. OFFSITE

CHANGE ORDER

Original
Contract No. 86-XP-4
Resolution No. ---
Board Order No. 140-86
Date NOVEMBER 18, 1986

To: SCHEIDLEMAN EXCAVATING, INC.
(Contractor)

77-11-12
11/26/86

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
14	55 ⁺ L.F.	24" CASING PIPE, .469 THICKNESS	198.32	---	10,907.60
Total Decrease				---	
Total Increase				---	10,907.60
Net (Decrease) (Increase)					10,907.60

The sum of \$ 10,908.15 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 89,271.50
Current Contract Price Adjusted by Previous Change Order	\$ 89,271.50
New Contract Price Including This Change Order	\$ <u>100,179.10</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by --- calendar days due to this Change Order. The date for completion of all work shall be same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Aug C. Attkins (Chief Water Engineer) Date 11-19-86

Accepted by: M. Carol Acow asst. Sec. (Contractor) Date

Approved by: (Director of Water Resources) Date

Approved by: (Chm. Bd. of Works) Date 11-26-86

J.D. Conahan (Member Bd. of Works) Date 11-26-86

 (Member Bd. of Works)

Attested by: Helen D. Gochman (Clerk) Date 11-26-86

Change Order No. 1

Resolution No. ---

Board Order No. 140-86

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: BORE OF WATER MAIN UNDER COLDWATER ROAD WAS ADDED AS PER

REQUIREMENT OF ALLEN COUNTY HIGHWAY DEPARTMENT AFTER BIDDING.

2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project: ---

NONE

Albert H. Lichtsin
ALBERT H. LICHTSIN, Junior Engineer

TITLE OF ORDINANCE Change Order #1 for Wallen Road/Coldwater Rd. Offsite, Water Contract 86-XP-4DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 for Wallen/Coldwater Rd. Offsite, Water Contract 86-XP-4 is necessary because bore of water main under Coldwater Road was added as per requirement of Allen County High/Department after bidding. Scheidleman Excavating, Inc. is the contractor.

86-12-09EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$10,908.15 Increase

ASSIGNED TO COMMITTEE _____

BILL NO. S-86-12-09

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS

REFERRED AN (ORDINANCE) (~~XXXXXXXX~~ RESOLUTION) approving Change Order

No. 1 for Wallen Road/Coldwater Rd. Offsite - Water Contract

86-XP-4, with Scheidleman Excavating, Inc., in connection with

the Board of Public Works and Safety of the City of Fort Wayne

Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)


(~~RESOLUTION~~)

YES


NO




PAUL M. BURNS
CHAIRMAN




THOMAS C. HENRY
VICE CHAIRMAN



BEN A. EISBART



JAMES S. STIER



MARK E. GiaQUINTA

CONCURRED IN 12-23-86

SANDRA E. KENNEDY
CITY CLERK